Process Execution Workflow

Project Startup
All activities to initiate a project including team alignment

Establish Standards
Use existing standards or create new standards where applicable

Design Build Config
Project Tracking Process

QA / QC
Quality Assurance and Quality Control

Acceptance Testing
Validation

Startup & Commissioning
Site acceptance, installation, startup, commissioning, and training activities

Project Closeout
All the activities that conclude the project both internally and externally

Control Engineering System Integrator Hall of Fame Plant Engineering

csia CERTIFIED

System Integrator Giants 2025

Contact Us Today